



<b>FACULTY/COLLEGE</b>	College of Business and Economics
<b>SCHOOL</b>	School of Management
<b>DEPARTMENT</b>	Business Management CEP's
<b>CAMPUS</b>	APB
<b>MODULE NAME</b>	PROJECT MANAGEMENT CONTROL
<b>MODULE CODE</b>	AC1PMCL
<b>SEMESTER</b>	SECOND
<b>ASSESSMENT OPPORTUNITY, MONTH AND YEAR</b>	Final Summative Assessment November 2021

<b>ASSESSMENT DATE</b>	2 November	<b>SESSION</b>	
<b>ASSESSOR</b>	Dr Wikus Erasmus		
<b>MODERATOR</b>	Mr Rudi Harmse		
<b>DURATION</b>	2 hours	<b>TOTAL MARKS</b>	100

<b>NUMBER OF PAGES OF QUESTION PAPER (Including cover page)</b>	<b>2</b>
---	----------

#### INFORMATION/INSTRUCTIONS:

- 
- This is a closed-book assessment.
  - Question papers must be handed in together with your answer books.
  - Read the questions carefully and answer only what is asked.
  - Answer all the questions:
    - Answer **Section A** on the multiple choice sheet provided. Indicate the correct answer as per the instructions on the multiple choice sheet.
    - Answer **Section B** in the answer book.
  - Number your answers clearly.
  - Write neatly and legibly on both sides of the paper in the answer book, starting on the first page.
  - Structure your answers by using appropriate headings and subheadings.
  - The general University of Johannesburg policies, procedures and rules pertaining to written assessments apply to this assessment.
-

**SECTION A****[50 MARKS]**

*This section will be done online via Blackboard in a controlled environment. A random set of 50 questions covering all learning units will be selected from a pool of over 150 questions. Every student will get a random set of 50 questions. Each question will be worth 1 mark.*

**SECTION B****[50 MARKS]****QUESTION 1****[10 MARKS]**

Describe the steps in the project control process.

**QUESTION 2****[20 MARKS]**

You are in charge of a community project to deliver packed meals to school children. The planned cost to date is R50 000 but the actual cost to date is R55 000. The value of the work completed is only 80% of what was scheduled.

Calculate:

2.1 The CPI (5)

2.2 The SPI (5)

2.3 The CSI (5)

2.4 Comment on how the project is going. (5)

**QUESTION 3****[10 MARKS]**

Explain in brief which five factors affect the economic feasibility of a project the most.

**QUESTION 4****[10 MARKS]**

Explain why the reserves, which are built into projects, are normally excessive.