

# **FACULTY OF SCIENCE**

### ACADEMY OF COMPUTER SCIENCE AND SOFTWARE ENGINEERING

**MODULE** IT00269/IT28X69

ADVANCED INFORMATION TECHNOLOGY PROJECT MANAGEMENT

CAMPUS APK

**EXAM** NOVEMBER 2014

**DATE:** 2014/11/05 **SESSION:** 8:30 – 10:30

ASSESSOR(S) Mr R Dreyer

(Standard Bank)

**INTERNAL MODERATOR** 

**EXTERNAL MODERATOR** Prof R van Olst (Wits)

**DURATION:** 2 Hours MARKS: 100

# THIS MEMORANDUM CONSISTS OF 3 PAGES INCLUDING THE COVER PAGE

## **INSTRUCTIONS:**

- 1. Answer **ALL** the questions.
- 2. Write neatly and legibly.
- 3. Read the questions thoroughly.
- 4. Ensure that all questions are clearly marked on the answer sheet.

### Question 1

Effective leaders need to learn to shift their decision-making styles to match changing business environments. Contrast the characteristics of a Simple and Complex business environment and the leader's job in such environments.

[20]

### Question 2

Discuss the advantages and disadvantages of using Social Media within projects.

[10]

## Question 3

The Adaptive Project Management Framework provides a structured method to assess alternative approaches for the planning & execution of a project based on its Novelty, Pace, Technology and Complexity. Consider the programme to prepare London for the 2012 Olympics and discuss each of the dimensions in terms of:

- Explain why the specific level was chosen within each dimension
- Unpack the project management impact/characteristics of the chosen level.

[20]

### Question 4

Name 10 of the principles underpinning the Agile approach to project management.

[10]

#### Question 5

De Reyck contrasts Project Management with Portfolio management:

1. What is the difference between Project and Portfolio management

(2)

2. List the 8 elements of Project Portfolio Management

(8) [**10**]

#### Question 6

Matta (Matta, NF & Ashkenas, N, 2003. "Why Good Projects Fail Anyway", Harvard Business Review, September 2003.) believes that it is unsurprising that "good projects" often fail. Discuss the risks that are inherent to a traditional project management approach as well as potential solutions.

[10]

# Question 7

The increased speed of change, complexities of life and the advent of the information era have led to the establishment, according to Tetenbaum, of "Chaordic" organisations.

- 1. Describe the 5 dimensions of a "Chaordic" organisation. (10)
- 2. Discuss the role of a manager in a "Chaordic" organisations. (10)

[20]

TOTAL: [100]